
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:37 AM
Run date

Time

Reviewer: Liu, Tai-Lin 24-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 026 Date: 22-Mar-2010 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 195

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7

· Lift 4W: One ABF crew was resurfacing the OBG skin plate and non-bolted connections only in the
morning.
· Two ABF crews were assembling another hunger, which usually is used in the OBG skin plate resurfacing
after transferring on the deck.
· Three ABF crews transferred the hunger rods and the connecting head from pier W2 to pier 7.
· Equipments: Man lift ID # 417-40-5029 (only in the morning).

Office Work

1- Reviewed and finalized the draft letter for submittal ABF-SUB-885 Rev.1 (Update)
2- Prepared some information for voyage 2 Transportation Sea Fastening based on Tai request.
3- Reviewed the following remained items of the punch list for the field inspection:
· 566: CB1 Service platform. Submittal ABF-SUB-00913R03 still is not approved for fabrication. ABF is
planning to put it in place as one piece after fabrication.
· 568, 576, & 586: Traveler Rail Brackets for CB1, CB2, and CB3 is being monitored, especially CB1,
which we found some missing connections.
· 838, & 839: Gap of the deck splice plate 3AW to CB2 and 3AE to CB2, reviewed to discuss with the site
engineer and monitor if a gap develops on the faying surfaces of the splice plate when CB2 is installed.
The CB2 is already on the cradle, but it is not in final position.

4- Preparing a punch list Excel sheet with Victor in order to show what actions is taken for each item.
5- Working on the daily report.

Hours Worked: 9 hours, 1 hour OT.
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